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Measure 'CK' Bond Program

Budget Summary

School Classrooms Hard Costs Soft Costs
Contingency & 

Escalation
TOTAL

Canyon Springs 8 6,600,147 1,079,651 913,480           8,593,279

Fair Oaks Ranch 4 2,985,875 463,422 410,753           3,860,050

Golden Oak 0 0 0 0 0

Leona Cox 4 4,354,631 683,258 599,787           5,637,676

Mint Canyon 0 509,898 130,627 75,293             715,818

Mitchell 0 1,873,892 213,861 250,085           2,337,838

Pinetree 14 13,134,870 2,248,196 1,827,865        17,210,932

Sulphur Springs 8 3,834,262 650,262 532,979           5,017,503

Valley View 20 16,830,435 2,939,176 2,347,989        22,117,600

TOTAL 58 50,124,011$    8,408,453$      6,958,232$      65,490,697$    

Debt Retirement 21,000,000 21,000,000

Technology Fund 8,000,000 8,000,000

TOTAL 79,124,011$    8,408,453$      6,958,232$      94,490,697$    
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Canyon Springs - Scope

Demolition and Removal of Structures

1. Demolish Portable Classrooms 10 EA

New Construction

2. Classrooms (2-Story) 8 EA

8,819 SF

3. New Boys & Girls Restroom 1 Pair

850 SF

Sitework

4. Demolish (4" AC on 3" AB) 95,682 SF

5. Play Area (4" AC on 4" AB) 73,100 SF

6. Parking Lot (4" AC on 12" AB) 31,981 SF

7. Fire Access (6" AC on 12" AB) 17,751 SF

8. Sidewalks Around New CR'S 3,317 SF

9. Replace Synthetic Turf at Play Areas 8,352 SF

10. Reconstruct ADA Ramp at West Side of Campus 1 LS 425 SF @ 4" - 5.25 CY

11. Water Pump (Supplement Pressure for Irrigation) 1 LS

12. Grass Replacement 17,505 SF

Modernization/Renovation

13. N/A

Temporary Housing/Facilities

14. N/A

Long-Term Maintenance

15. Re-roof (5) Existing Structures 33,303 SF 1-2 yrs.

16. HVAC 39 EA 5-6 yrs.
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Canyon Springs - Aerial Site Plan 

New Classroom 
(2-Story) 

8 CR'S 
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Fair Oaks Ranch - Scope

Demolition and Removal of Structures

1. N/A

New Construction

2. New "Permanent" Portables at South End of Campus 4 EA

3,840 SF

3. New Boys & Girls Restroom 1 Pair
850 SF

Sitework

4. R&R Lifting Concrete Panels Throughout Campus 7,615 SF 95 CY

5.

Replace Sand, Grass, and Wall at Kindergarten 

Play Area with Concrete Paving and Shade 

Structure

2,822 SF 35 CY

6. Sidewalks Around New CR'S 14,746 SF

Modernization/Renovation

7. 3) R&R Stucco at MPR to Install New Flashing 1 LS

Temporary Housing/Facilities

8. N/A

Long-Term Maintenance

9. Re-Roof Existing Structures 32,000 SF

10. HVAC (Permanent) 28 EA
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Fair Oaks Ranch - Aerial Site Plan
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Golden Oak - Scope

Demolition and Removal of Structures

1. N/A

New Construction

2. N/A

Sitework

3. N/A

Modernization/Renovation

4. N/A

Temporary Housing/Facilities

5. N/A

Long-Term Maintenance

6. N/A
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Golden Oak - Aerial Site Plan
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Leona Cox - Scope

Demolition and Removal of Structures

1. Demolish Portable Classrooms 8 EA

New Construction

2. New Classroom (1-Story) 4 EA

4,835 SF

Sitework

3. Construct 6' Retaining Wall at North End of Campus 117 LF  

4. Demolish (4" AC on 3" AB) 45,376 SF

5. Slurry Seal 90,044 SF

6. Play Area (4" AC on 4" AB) 37,799 SF

7. Fire Access (6" AC on 12" AB) 7,577 SF

8. Remove/Replace Asphalt within Construction Fence 5,524 SF

9. Sidewalks Around New CR'S 3,195 SF

10. Replace Synthetic Turf at Play Areas 3,186 SF

11. Install Synthetic Turf at (E) Retaining  Wall Wells 1,646 SF

12. Grass Replacement 9,097 SF

Modernization/Renovation

13. "Shade/Lunch" Area at MPR 3,135 SF

14. Retaining Wall at MPR 120 LF

Temporary Housing/Facilities

15. (3) 40X24 - 2 Daycare and 1 CR 3 EA Utilize (3) CR'S On-Site

Long-Term Maintenance

16. Re-roof (5) Existing Structures 31,838 SF 12,735 SF - 15 yrs.

19,103 SF - 5 yrs. 

17. HVAC 34 EA 5-10 yrs. 

Scope Page 9 of 25 1/29/2013



Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

LEONA COX - AERIAL SITE PLAN
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Mint Canyon - Scope

Demolition and Removal of Structures

1. N/A

New Construction

2. N/A

Sitework

3. Regrade/Install Gravel Parking Lot Adjacent to Sierra Hwy. 78,722 SF

4. Install Pedestrian Bridge to Access Parking Lot 1 LS Pre-Fab

Modernization/Renovation

5. N/A

Temporary Housing/Facilities

6. N/A

Long-Term Maintenance

7. N/A
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Mint Canyon - Aerial Site Plan 
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Mitchell - Scope

Demolition and Removal of Structures

1. Demolish Classroom at West End of Campus 1 EA

New Construction

2. N/A

Sitework

3. Replace Synthetic Turf at Play Areas 969 SF

4. Demolish (4" AC on 3" AB) 53,771 SF

5. Play Area (4" AC on 4" AB) 53,771 SF

6. Remove/Replace Asphalt within Construction Fence 255 SF

Modernization/Renovation

7. Add Shade Structure to MPR Over Stage Area 600 SF

8. Add Steps at Front of Stage 1 LS 185 SF @ Base

Temporary Housing/Facilities

9. N/A

Long-Term Maintenance

10. Re-roof (5) Existing Structures 32,150 SF 5-6 yrs. 

11. HVAC (Permanent) 39 EA 10 yrs.

12. HVAC (Portables) 9 EA 2-3 yrs.
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Mitchell - Aerial Site Plan
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Pinetree - Scope

Demolition and Removal of Structures

1. Demolish Portables 18 EA

2. Demolish Temporary Restrooms 1 Pair

850 SF

New Construction

3.
New Classrooms (2-Story)  at East End of 

Campus 12 EA

16,100 SF

4. New Boys & Girls Restroom 1 Pair

850 SF

16,950 SF

5.
New Classrooms (1-Story) near Administarion 

Office 2 EA

1,920 SF

Sitework

6. Shade Structure at West End of Campus 430 SF

7. Demolish (4" AC on 3" AB) 113,779 SF

8. Play Area (4" AC on 4" AB) 33,790 SF

9. Parking Lot (4" AC on 12" AB) 53,285 SF

10. Fire Access (6" AC on 12" AB) 26,763 SF

11. Remove/Replace Asphalt within Construction Fence 2,981 SF

12. Sidewalks Around New CR'S 4,000 SF

13. Rework Swales and Catch Basin at Eastern Slope 650 LF

14. Install Synthetic Turf at Play Areas 3,501 SF

15. Rain Water Retrieval System 1 LS

Modernization/Renovation

16.
R&R (E) Ceramic Tile and Reinstall on "Mudset" 

Walls and Floors 12,326 SF

17.
Install ACT "False Ceilings" in CR'S and Labs that 

have Skylights 2,250 SF

18. Awning at MPR Exterior Stage 1,068 SF

19. Modernization of Administrative Offices 4,919 SF

20. Expansion of Administrative Offices 2,083 SF

21. Modify Restrooms for ADA Compliance 6 EA

22. 12' Retaining Wall at New 2-Story CR'S 215 LF

Temporary Housing/Facilities

23. (2) Offices 2 EA Utilize (2) CR'S On-Site

Long-Term Maintenance

24. Re-roof (5) Structures 22,859 SF 1-3 yrs.

25. HVAC (Permanent) 32 EA
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Pinetree - Aerial Site Plan
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Sulphur Springs - Scope

Demolition and Removal of Structures

1. Demolish Portable Classrooms 10 EA

2. Demolish Temporary Restrooms 1 EA

850 SF

New Construction

3. Classrooms (1-Story) 8 EA

7,680 SF

Sitework

4. Slurry Seal 12,821 SF

5. Play Area (4" AC on 4" AB) 10,757 SF

6. Remove/Replace Asphalt within Construction Fence 7,437 SF

7. Sidewalks Around New CR'S 3,692 SF

Modernization/Renovation

8. Replacement of Fascia 380 LF

Temporary Housing/Facilities

9. (3) CR'S 3 EA Utilize (3) On-Site CR'S

Long-Term Maintenance

10. Re-roof (11) Existing Structures 30,264 SF 1-2 yrs

11. HVAC 38 EA 5-10 yrs. 
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Sulphur Springs - Aerial Site Plan
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Valley View - Scope

Demolition and Removal of Structures

1. Demolish Portable Classrooms 13 EA

2. Demolish Temporary Restrooms 1 Pair

850 SF

3. Demolish Annex Building 19,000 SF

New Construction

4. 12 EA

15,086 SF

5. New Boys & Girls Restroom 1 Pair

850 SF

6.
New Classrooms (1-Story) at South End of 

Campus 8 Each

9,688 SF

7. New Boys & Girls Restroom 1 Pair

850 SF

Sitework

8. Move Hillside Drainage System Underground 1 LS 500 LF

9. Hillside Drainage Modification 3,200 LF

10. Demolish (4" AC on 3" AB) 29,498 SF

11. Play Area (4" AC on 4" AB) 33,041 SF

12. Parking Lot (4" AC on 12" AB) 26,691 SF

13. Fire Access (6" AC on 12" AB) 11,498 SF

14. Sidewalks Around New CR'S 17,601 SF

15. Remove/Replace Asphalt within Construction Fence 4,107 SF

16. Replace Synthetic Turf at Play Areas 3,186 SF

17. Grass Replacement at CR'S 61,715 SF

18. Shade/Lunch Structures 2,584 SF

Modernization/Renovation

Main Building

19. New Library at (E) Courtyard 2,582 SF

20.

Reconfigure Front End Offices, Lounge, 

Conference Room, Computer Lab, AP, etc.
4,133 SF

21. Interior Classroom Renovations 1 LS

MPR

22. Convert (E) Stage to Storage 516 SF

23. Expansion (Exterior/Interior Stage) 3,021 SF

24. Drop Ceilings and Modify Ductwork/Lighting 5,067 SF 5,067 SF

Temporary Housing/Facilities

25. N/A

Long-Term Maintenance

26. Re-roof (5) Existing Structures 26,162 SF 3-5 yrs.

27. HVAC 20 EA 5-10 yrs.

New Classrooms (2-Story) at East End of Campus
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Measure 'CK' Bond Program

Program Scope

Item Description Quantity Unit Notes

Valley View - Aerial Site Plan
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Measure 'CK' Bond Program

Rough Order of Magnituted Detailed Budgets

Code Description
Canyon 

Springs

Fair Oaks 

Ranch

Golden

Oak
Leona Cox

Mint 

Canyon
Mitchell Pinetree

Sulphur 

Springs
Valley View Total

Classrooms (Each) 8 4 4 14 8 20 58

500 Construction Hard Costs

510 Demolition and Removal 81,600         -             96,944        -             8,160          212,448       89,675        421,895       910,721          

520 Classrooms 2,893,415    1,200,000   1,446,325   -             -             5,564,900    2,075,200   7,646,830    20,826,670     

540 Sitework 1,952,685    309,228      1,073,487   459,367      525,106      2,809,561    265,308      2,139,741    9,534,482       

550 Modernization/Renovation/Expansion -               372,750      391,875      -             107,000      2,423,138    7,600          4,270,550    7,572,913       

560 Subtotal Demolition: -               -             -             -             -             30,000         45,000        75,000         150,000          

570 Long-Term Maintenance 1,018,379    808,000      914,461      -             1,047,925   793,170       971,508      608,539       6,161,982       

580 Contractor General Conditions (7%) & CM Fees (4%)654,069       295,898      431,540      50,530        185,701      1,301,654    379,972      1,667,881    4,967,244       

Subtotal 6,600,147$     2,985,875$   -$                  4,354,631$   509,898$      1,873,892$   13,134,870$   3,834,262$   16,830,435$   50,124,011$      

Soft Costs

100 Site Costs 46,169         29,665        -             33,014        30,716        24,176        69,667         29,357        64,978         327,741          

200 District & Agency Costs 69,701         37,164        -             43,515        16,076        9,503          153,338       57,330        198,442       585,068          

300 Subtotal New Classrooms: 650,177       246,788      -             408,017      60,990        105,097      1,405,170    351,275      1,829,190    5,056,703       

400 Bid Costs 12,000         8,500          -             8,500          4,000          8,500          25,000         8,500          25,000         100,000          

600 Construction Support 231,005       104,506      -             152,412      17,846        65,586        459,720       134,199      589,065       1,754,340       

700 Furniture & Equipment 40,000         20,000        -             20,000        -             -             70,000         40,000        137,500       327,500          

800 Overall Project Costs 30,600         16,800        -             17,800        1,000          1,000          65,300         29,600        95,000         257,100          

Subtotal 1,079,651$     463,422$      -$                  683,258$      130,627$      213,861$      2,248,196$     650,262$      2,939,176$     8,408,453$        

16% 16% 16% 26% 11% 17% 17% 17% 17%

Project Overall

900 Contingencies 351,286       157,670      -             230,317      29,500        95,103        704,071       205,228      905,087       2,678,261       

910 Escalation on Soft Costs (5%) - 2 Yrs 53,983         23,171        -             34,163        6,531          10,693        112,410       32,513        146,959       420,423          

910 Escalation on Hard Costs (7.7%) 508,211       229,912      -             335,307      39,262        144,290      1,011,385    295,238      1,295,944    3,859,549       

 - Assume 2.5%/year compounded 3 years

Proposed Bond Commitments 29,000,000     

TOTAL 8,593,279$     3,860,050$   -$              5,637,676$   715,818$      2,337,838$   17,210,932$   5,017,503$   22,117,600$   94,490,697$      
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Measure 'CK' Bond Program

Rough Order of Magnituted Detailed Budgets

Code Description
Canyon 

Springs

Fair Oaks 

Ranch

Golden

Oak
Leona Cox

Mint 

Canyon
Mitchell Pinetree

Sulphur 

Springs
Valley View Total

100 Site Costs
110 Acquisition Costs -                   -                 -                 -                 -                 -                 -                     

120 Escrow/Title/Legal Fees -                   -                 -                 -                 -                 -                 -                     

130 Bond/Financing Costs -                   -                 -                 -                 -                 -                 -                     

140 Special Insurance -                   -                 -                 -                 -                 -                 -                     

150 Property Appraisal -                   -                 -                 -                 -                 -                 -                     

160 Special Studies 46,169         29,665        -                 33,014        30,716        24,176        69,667         29,357        64,978         327,741          

   160.1    Toxics Study -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

   160.2    CEQA -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

   160.3    Modernization/Renovation/Expansion 25,000         20,000        -                 18,000        15,000        15,000        30,000         20,000        30,000         173,000          

   160.4    Geologic Hazard -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

   160.5    Topographical Survey 5,000           5,000          -                 5,000          10,000        3,000          15,000         5,000          15,000         63,000            

   160.6    Relocation Consultant -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

   160.7    Site Civil Engineer (0.7%) 13,669         2,165          -                 7,514          3,216          3,676          19,667         1,857          14,978         66,741            

   160.8    Underground Utility Locating 2,500           2,500          -                 2,500          2,500          2,500          5,000           2,500          5,000           25,000            

170 Demolition of Existing Features -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

180 Environmental Clean-up/Disposal -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

190 Miscellaneous -                   -                 -                 -                 -                 -                 -                  -                 -                  -                     

Division Subtotal 46,169$       29,665$      -$               33,014$      30,716$      24,176$      69,667$       29,357$      64,978$       327,741$        

200 District & Agency Costs
210 DSA Fees (.45%) 29,701         13,436        -             19,596        2,295          8,433          59,107         17,254        75,737         225,558          

220 CDE Fees -               -             -             -             -             -             -              -             -              -                  

230 Subtotal Modernizations/Renovation/Expansion: -               -             -             -             -             -             -              -             -              -                  

240 Legal Fees -               -             -             -             -             -             -              -             -              -                  

250 Utility Agency Fees 40,000         23,728        -             23,919        13,781        1,070          94,231         40,076        122,706       359,510          

260 Subtotal Temporary Housing: -               -             -             -             -             -             -              -             -              -                  

290 Miscellaneous -               -             -             -             -             -             -              -             -              -                  

Division Subtotal 69,701$       37,164$      -$               43,515$      16,076$      9,503$        153,338$     57,330$      198,442$     585,068$        

300 Subtotal Long Term Maintenance:
310 Preconstruction Planning -               -             -             -             -             -             -              -             -              -                  

320 Design and Engineering 558,177       217,788      -             344,017      50,990        82,597        1,234,170    286,275      1,622,190    4,396,203       

   320.1    Arch, Eng & Field Adm. (10% Excl. M&O)) 558,177       217,788      -             344,017      50,990        82,597        1,234,170    286,275      1,622,190    4,396,203       

   320.2    Miscellaneous -               -             -             -             -             -             -              -             -              -                  

325 Peer Review -               -             -             -             -             -             -                  

330 Specialty Consultant 17,000         7,000          -             11,000        1,000          5,000          33,000         10,000        42,000         126,000          

   330.1    Labor Compliance (1/4%) 17,000         7,000          -             11,000        1,000          5,000          33,000         10,000        42,000         126,000          

   330.2    Eligibility Consultant -               -             -             -             -             -             -              -             -              -                  

340 Program/Project Management 40,000         18,000        -             26,000        4,000          12,000        78,000         24,000        100,000       302,000          

   340.1    Program Management -               -             -             -             -             -             -                  

   340.2    Project Management -               -             -             -             -             -             -                  

   340.3    Constructability Review 20,000         9,000          -             13,000        2,000          6,000          39,000         12,000        50,000         151,000          

   340.4    Cost Estimating 20,000         9,000          -             13,000        2,000          6,000          39,000         12,000        50,000         151,000          

350 Legal Services 10,000         4,000          -             7,000          5,000          3,000          20,000         6,000          25,000         80,000            

360 Low Voltage Design -               -             -             -             -             -             -              -             -              -                  

370 Community Outreach -               -             -             -             -             -             -              -             -              -                  

380 Hazardous Materials 25,000         -             -             20,000        -             2,500          40,000         25,000        40,000         152,500          

   380.1    Surveying and Design 10,000         -             -             8,000          -             1,000          25,000         10,000        25,000         79,000            
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Measure 'CK' Bond Program

Rough Order of Magnituted Detailed Budgets

Code Description
Canyon 

Springs

Fair Oaks 

Ranch

Golden

Oak
Leona Cox

Mint 

Canyon
Mitchell Pinetree

Sulphur 

Springs
Valley View Total

   380.2    Construction Monitoring 15,000         -             -             12,000        -             1,500          15,000         15,000        15,000         73,500            

390 Miscellaneous -               -             -             -             -             -             -                  

Division Subtotal 650,177$     246,788$    -$               408,017$    60,990$      105,097$    1,405,170$  351,275$    1,829,190$  5,056,703$     

400 Bid Costs
410 Reproduction 10,000         7,000          -             7,000          3,000          7,000          20,000         7,000          20,000         81,000            

420 Notices 2,000           1,500          -             1,500          1,000          1,500          5,000           1,500          5,000           19,000            

490 Miscellaneous -               -             -             -             -             -             -              -              -                  

Division Subtotal 12,000$       8,500$        -$               8,500$        4,000$        8,500$        25,000$       8,500$        25,000$       100,000$        

600 Construction Support
610 Inspection (2%) 132,003       59,718        -             87,093        10,198        37,478        262,697       76,685        336,609       1,002,480       

620 Materials Testing (1%) 66,001         29,859        -             43,546        5,099          18,739        131,349       38,343        168,304       501,240          

630 Survey Controls (1/2%) 33,001         14,929        -             21,773        2,549          9,369          65,674         19,171        84,152         250,620          

640 Security (1/2%) - By Contractor -               -             -             -             -             -             -              -             -              -                  

650 Construction Management (In Hard Costs) -             -             -             -             -             -              -             -              -                  

690 Miscellaneous -               -             -             -             -             -             -              -             -              -                  

Division Subtotal 231,005$     104,506$    -$               152,412$    17,846$      65,586$      459,720$     134,199$    589,065$     1,754,340$     

700 Furniture & Equipment
710 F&E Design -               -             -             -             -             -             -              -             -              -                  

720 Classrooms ($5K/CR) 40,000         20,000        -             20,000        -             -             70,000         40,000        100,000       290,000          

740 Library Materials -               -             -             -             -             -             -              -             -              -                  

750 Specialty -               -             -             -             -             -             -              -             -              -                  

760 MPR ($75k/Each) -               -             -             -             -             -             -              -             37,500         37,500            

790 Miscellaneous -               -             -             -             -             -             -              -             -              -                  

Division Subtotal 40,000$       20,000$      -$               20,000$      -$               -$               70,000$       40,000$      137,500$     327,500$        

800 Overall Project Costs
820 Moving and Storage 27,600         15,800        -             15,800        -             -             58,300         27,600        87,000         232,100          

   820.1    Moving 20,000         11,000        -             11,000        -             -             40,000         20,000        59,000         161,000          

   820.2    Storage 6,000           4,000          -             4,000          -             -             15,500         6,000          24,000         59,500            

   820.3    Packing 1,600           800             -             800             -             -             2,800           1,600          4,000           11,600            

830 Commissioning -               -             -             -             -             -             -              -             -              -                  

835 Materials and Supplies -               -             -             -             -             -             -             -              -                  

   835.1    Materials and Supplies -               -             -             -             -             -             -             -              -                  

   835.2    Computer Supplies -               -             -             -             -             -             -             -              -                  

   835.3    Grounds Supplies -               -             -             -             -             -             -             -              -                  

   835.4    Maintenenace Supplies -               -             -             -             -             -             -             -              -                  

   835.5    General Building Supplies -               -             -             -             -             -             -             -              -                  

   835.6    Food Service Supplies -               -             -             -             -             -             -             -              -                  

840 M&O Costs -               -             -             -             -             -             -                  

850 Buildings and Grounds Costs -               -             -             -             -             -             -                  

860 Waste Disposal 3,000           1,000          -             2,000          1,000          1,000          7,000           2,000          8,000           25,000            

890 Miscellaneous -               -             -             -             -             -             -                  

Division Subtotal 30,600$       16,800$      -$               17,800$      1,000$        1,000$        65,300$       29,600$      95,000$       257,100$        
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Measure 'CK' Bond Program

Rough Order of Magnituted Detailed Budgets

Code Description
Canyon 

Springs

Fair Oaks 

Ranch

Golden

Oak
Leona Cox

Mint 

Canyon
Mitchell Pinetree

Sulphur 

Springs
Valley View Total

900 Contingencies
910 Construction Contingency 297,304       134,499      -             196,155      22,968        84,410        591,661       172,715      758,128       2,257,838       

 910.1 Demo,Sitewk,Temp. Hous. (5%) 101,714       15,461        -             58,522        22,968        26,663        152,600       19,999        131,832       529,760          

 910.2 New Classrooms (5%) 144,671       60,000        -             72,316        -             -             278,245       103,760      382,342       1,041,334       

 910.3 Modernizations/Expansions (5%) -               18,638        -             19,594        -             5,350          121,157       380             213,528       378,646          

 910.4 Maintenance (5%) 50,919         40,400        -             45,723        -             52,396        39,659         48,575        30,427         308,099          

 910.5 Program Scope Changes (0%) -               -             -             -             -             -             -              -             -              -                  

920 Soft Cost Contingency (5%) 53,983         23,171        -             34,163        6,531          10,693        112,410       32,513        146,959       420,423          

930 Owner Contingency (0%) -               -             -             -             -             -             -              -             -              -                  

Division Subtotal 351,286$     157,670$    -$               230,317$    29,500$      95,103$      704,071$     205,228$    905,087$     2,678,261$     

SSSD Program Scope and Budget 1-29-13 (FINAL).xlsx Project Budgets Page 24 of 25 1/29/2013



Measue 'CK' Bond Program

Rough Order of Magnituded Construction Hard Costs

Item Item Total

# Description Unit Unit Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Qty Est. Cost Est. Cost

Demolition and Removal

01 Portables EA 8,160.00$      10        81,600            -       -                  -       -                  8          65,280            -       -                  1          8,160              18           146,880          10        81,600            13        106,080          489,600              

02 Administrative Offices/Labs/MPR SF 10.10$           -       -                  -       -                  -       -                  3,135   31,664            -       -                  -       -                  4,919      49,682            -       -                  7,670   77,467            158,812              

03 Restrooms SF 9.50$             -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  850         8,075              850      8,075              850      8,075              24,225                

04 Site SF 3.75$             -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  2,083      7,811              -       -                  5,166   19,373            27,184                

05 Annex Building SF 11.10$           -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  19,000 210,900          210,900              

Subtotal Demolition: -       81,600            -       -                  -       -                  -       96,944            -       -                  -       8,160              -         212,448          -       89,675            -       421,895          910,721              

New Construction

Classrooms EA -                 8          -                  4          -                  -       -                  4          -                  -       -                  -       -                  14           -                  8          -                  20        -                  -                     

06 2-Story Classrooms SF 285.00$         8,819   2,513,415       -       -                  -       -                  -       -                  -       -                  -       -                  16,100    4,588,500       -       -                  15,086 4,299,510       11,401,425         

07 1-Story Classrooms (<5 CR'S) SF 295.00$         -       -                  -       -                  -       -                  4,835   1,426,325       -       -                  -       -                  1,920      566,400          -       -                  -       -                  1,992,725           

08 1-Story Classrooms (>5 CR'S) SF 265.00$         -                  -       -                  -                  -                  -                  -                  -         -                  7,680   2,035,200       9,688   2,567,320       4,602,520           

09 Restroom SF 400.00$         850      340,000          850      340,000          -       -                  -       -                  -       -                  -       -                  850         340,000          -       -                  1,700   680,000          1,700,000           

10 "Portables" @ Fair Oaks Ranch w/ Wainscot EA 210,000.00$  -       -                  4          840,000          -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  -       -                  840,000              

11 FF&E CR 5,000.00$      8          40,000            4          20,000            -       -                  4          20,000            -       -                  -       -                  14           70,000            8          40,000            20        100,000          290,000              

Subtotal New Classrooms: -       2,893,415       -       1,200,000       -       -                  -       1,446,325       -       -                  -       -                  -         5,564,900       -       2,075,200       -       7,646,830       20,826,670         

Sitework

12 Slurry/Seal Asphalt SF 3.25$             -       -                  -       -                  -       -                  90,044 292,643          -       -                  -       -                  -         -                  12,821 41,668            -       -                  334,311              

13 Demo & Haul-Off Asphalt (4" AC on 3" AB) SF 4.00$             95,682 382,728          -       -                  -       -                  45,376 181,504          -       -                  53,771 215,084          113,779  455,116          -       -                  29,498 117,992          1,352,424           

14 Asphalt & Striping at Play Area (4" AC on 4" AB)
2

SF 5.00$             73,100 365,500          -       -                  -       -                  37,799 188,995          -       -                  53,771 268,855          33,790    168,950          10,757 53,785            33,041 165,205          1,211,290           

15 Asphalt & Striping at Bus Loop/Parking Area (4" AC on 12" AB)
2

SF 11.50$           31,981 367,782          -       -                  -       -                  -       -                  -       -                  -       -                  53,285    612,778          -       -                  26,691 306,947          1,287,506           

16 Asphalt & Striping at Fire Access (6" AC on 12" AB)
2 SF 12.75$           17,751 226,325          -       -                  -       -                  7,577   96,607            -       -                  -       26,763    341,228          -       11,498 146,600          810,760              

-                  9,097   -                  -       -                  -       -                  -         -                  -       -                  61,715 -                  -                     

18 Remove/Replace Asphalt within Construction Fence SF 7.25$             -      -                  -       -                  -       -                  5,524   40,049            -       -                  255      1,849              2,981      21,612            7,437   53,918            -       -                  117,428              

19 Sidewalks Around New CR'S SF 8.00$             3,317   26,536            14,746 117,968          -       -                  3,195   25,560            -       -                  -       -                  4,000      32,000            3,692   29,536            17,601 140,808          372,408              

20 Synthetic Turf
4

SF 22.00$           8,352   183,744          -       -                  -       -                  4,832   106,304          -       -                  969      21,318            3,501      77,022            -       -                  -       -                  388,388              

21 Demo & Reconstrcut ADA Ramp LS 45,000.00$    1          45,000            -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  -       -                  45,000                

22 Irrigation Pump LS 65,000.00$    1          65,000            -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  -       -                  65,000                

Retaining Walls -                     

23 1) Retaining Wall (12')
5

LF 805.00$         -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  215         173,075          -       -                  -       -                  173,075              

24 2) Retaingn Wall (6')
5

LF 275.00$         -       -                  -       -                  -       -                  117      32,175            -       -                  -       -                  -         -                  -       -                  -       -                  32,175                

25 3) Retaining Wall (3')
5

LF 130.00$         -       -                  -       -                  -       -                  120      15,600            -       -                  -       -                  -         -                  -       -                  -       -                  15,600                

26 Hillside Drainage Modification
6

LF 45.00$           -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  650         29,250            -       -                  3,200   144,000          173,250              

27 Undergraound Storm Drain
7

LS 225,000.00$  -       -                  -       -                  -       -                  -                  -       -                  -       -                  -         -                  -       -                  1          225,000          225,000              

28 R&R Lifting Concrete Paving SF 10.65$           -       -                  7,615   81,100            -       -                  -                  -       -                  -       -                  -         -                  -       -                  -       -                  81,100                

30 Site Utility Allowance
8

SF 30.00$           9,669   290,070          3,672   110,160          -       -                  3,135   94,050            -       -                  600      18,000            22,451    673,530          2,880   86,400            29,773 893,190          2,165,400           

31 Pedestrian Bridge
9

LS 175,968.00$  -       -                  -       -                  -       -                  -       -                  1          175,968          -       -                  -         -                  -       -                  -       -                  175,968              

32 Gravel Parking Lot (6") SF 3.60$             -       -                  -       -                  -       -                  -       -                  78,722 283,399          -       -                  -         -                  -       -                  -       -                  283,399              

33 Rain Water Retrieval System LS 225,000.00$  -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  1             225,000          -       -                  -       -                  225,000              

Subtotal Sitework: -       1,952,685       309,228          -       -                  -       1,073,487       -       459,367          -       525,106          -         2,809,561       -       265,308          -       2,139,741       9,534,482           

Modernization/Renovation/Expansion

34 Interior Classroom Renovations LS 150,000.00$  -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  1          150,000          150,000              

35 Shade/Lunch Structure SF 125.00$         -       -                  2,822   352,750          -       -                  3,135   391,875          -       -                  600      75,000            1,498      187,250          -       -                  2,584   323,000          1,329,875           

36 New Library @ Courtyard SF 350.00$         -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  2,582   903,700          903,700              

37 Modernize Front End Office, Lounge, Computer Lab, etc. SF 175.00$         -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  4,919      860,825          -       -                  4,133   723,275          1,584,100           

38 Convert Stage to Storage SF 250.00$         -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  516      129,000          129,000              

39 Expansion of Administrative Offices SF 450.00$         -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  2,083      937,350          -       -                  -                  937,350              

40 Expansion of MPR SF 550.00$         -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  3,021   1,661,550       1,661,550           

41 Drop Ceilings and Modify Ductwork/Lighting @ MPR SF 75.00$           -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  5,067   380,025          380,025              

42 Concrete Steps at Front of Stage LS 32,000.00$    -       -                  -       -                  -       -                  -       -                  -       -                  1          32,000            -         -                  -       -                  -       -                  32,000                

43 Replacement of Fascia LF 20.00$           -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  -         -                  380      7,600              -       -                  7,600                  

44 Modify Restrooms for ADA Compliance EA 20,000.00$    -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  6             120,000          -       -                  -       -                  120,000              

45 R&R Ceramic Tile on "Mudset" Walls and Floors SF 25.00$           -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  12,326    308,150          -       -                  -       -                  308,150              

46 Drop Ceiling in CR'S & Labs SF 4.25$             -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  2,250      9,563              -       -                  -       -                  9,563                  

47 Repair Flashing LS 20,000.00$    -       -                  1          20,000            -       -                  -       -                  -       -                  -       -                  -         -                  -       -                  -       -                  20,000                

Subtotal Modernizations/Renovation/Expansion: -                  -       372,750          -       -                  -       391,875          -       -                  -       107,000          -         2,423,138       -       7,600              -       4,270,550       7,572,913           

Temporary Housing/Facilities

48 40'X24' EA 15,000.00$    -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  2             30,000            3          45,000            5          75,000            150,000              

Subtotal Temporary Housing: -       -                  -       -                  -       -                  -       -                  -       -                  -       -                  30,000            -       45,000            -       75,000            150,000              

Long-Term Maintenance

49 Sarnafil (40 mi. with R-9) (Including Removal)
10

SF 9.50$             33,303 316,379          32,000 304,000          -       -                  31,838 302,461          -       -                  32,150 305,425          22,860    217,170          30,264 287,508          26,162 248,539          1,981,482           

50 HVAC (Permanent) EA 18,000.00$    39        702,000          28        504,000          -       -                  34        612,000          -       -                  39        702,000          32           576,000          38        684,000          20        360,000          4,140,000           

51 HVAC (Portables) EA 4,500.00$      -       -                  -       -                  -       -                  -       -                  -       -                  9          40,500            -         -                  -       -                  -       -                  40,500                
Subtotal Long Term Maintenance: -       1,018,379       -       808,000          -       -                  -       914,461          -       -                  -       1,047,925       793,170          971,508          -       608,539          6,161,982           

52 Contractor General Conditions (7%) & CM Fees (4%) 11% 654,069          295,898          -                  431,540          50,530            185,701          1,301,654       379,972          1,667,881       4,967,244           

TOTAL: 6,600,147$     2,985,875$     -$                4,354,631$     509,898$        1,873,892$     13,134,870$   3,834,262$     16,830,435$   50,124,011$       

Notes:

1.All costs in 2012 dollars

2.Includes underground, walkways, and site lighting

3.Includes demo, backfill, grading, amendment, and irrigation

4.Includes grading, drainage, AC, rubber, and turf

5. Includes excavation, forming, reinforcing, and backfill

6.Includes removal and replacement of existing swales and finish grading

7. Includes catch basin and 500' of 42" concrete pipe

8. Site utility allowance based on $30/SF of new building area

9. Pedestrian Bridge will be Pre-Fabricated and includes abutements

10. As alternatives: BUR - $6.90/SQ. or SPFRS (Foam) - $7.25/SQ

Mint Canyon PinetreeCanyon Springs Leona Cox Valley ViewMitchell Sulphur SpringsGolden OakFair Oaks Ranch
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